
  
 
 

Public Art Upcoming Project Dates 2015  
 

 
In God We Trust Display 
 
 w Mock-up of proposed foam design presented   September 3 

 w PAC approval of design     September 3 

    w PAC approved design presented to BOC    September 3 

 w Board of Commissioners decision    September 24 

 w Start date for selected contractor    TBD 

 w Project completion date     TBD 

 

Local Art Awards Nomination 
 
 w PAC review of nomination form    July 13 

 w Press release opening nominations   July 31 

 w Deadline for nomination submissions   September 11 

 w PAC selection committee decision    September 22 

 w Winners notified      TBD 

 w Award presentation at BOC meeting   November 12 

 

Fire Hydrant 

 w Press release      August 7 

 

Scarecrow Competition 

 w Press release announcing competition   September 28 

 w Participants build scarecrows    October 17 & 18 

 w Deadline for scarecrows to be in ground   October 18 

 w PAC selection committee choose winner   October 19 

 w Winners announced at BOC meeting   November 12 

 



Pumpkin Carving & Sculpture 

w In conjunction with Saville Studios    October 25 

 

Break Room 

 w Students meet @ Saville Studios to paint canvas  September 25 & 26 

 w Students meet @ Saville Studios to paint canvas  October 2 & 3 

 w Deadline to receive canvas from students   Week of October 5 

  

 

Wooden Puzzle 

 

 

 Human Resource

w Deadline to receive photographers call   September 16 

w PAC assign departments to photographer   October 19 

w Photographer agreement revisions by County Attorney On-going 

w All photos complete by photographer   TBD 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
 

 

Public Art Upcoming Project Dates 2016 

 
Fire Hydrant 

 w Notify Fire Departments of project     March 1 

w Notify Art Teachers of fire hydrant project    March 8 

 w Press release       TBD 

 w Deadline for submission of art designs    TBD 

 w PAC meeting to review designs     TBD 

 w Project implementation by students    March 29 

 w Fire hydrant designs complete     April 28 

 w Press release announcing finished fire hydrants   TBD 

 


